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Meeting Description: Michigan Geographic Framework Users Meeting 
Date:  July 8, 1999  Time: 10:00 a.m. 
Location:  Lewis Cass Bldg., 6th Floor, North Wing, Dept. of Community Health, Director’s Conference Room

Scheduled Time      Actual Time

Start Stop Total Hours Start Stop Total Hours
10:00 a.m. 12:00 p.m. 2 10:00 a.m. 11:00 p.m. 1

I. Approval of June Meeting Minutes
Will be done at the August meeting.

II. Geographic Framework Program
A. Michigan Information Center (MIC) Project Updates

     Eric Swanson, MIC, distributed a current status map.  The MIC delivered 3 additional counties (Huron, Chippewa, and
Oscoda) to Michigan Department of Transportation (MDOT) this week, plan to deliver Clare and Gladwin counties next
week.  The MIC purchased 4 Pentium III computers to be used on Wayne, Oakland, and Macomb counties.  That will help
with processing time.
     Eric Swanson, MIC, reported that Wayne County is interested in partnering directly with the MIC.  Willing to share
digital ortho’s and track down street naming issues for the MIC and a whole host of things to assist in the Wayne County
effort.  The MIC has agreed to start Wayne County soon.  Wayne will wait until MIC is done with the Phase 2 effort and
then will conflate the attribution to their centerline files.  Wayne County is looking at a long-term relationship to supply
information and stay in sync with the state’s attribution.

B.  Other Activities
     Eric Swanson, MIC, reported that the MIC would be looking at rail network.  Will start that by the end of this year.
The rail network would be similar to the transportation network; it would include statewide local validation with counties
(county GIS agencies, county engineers, etc.) primarily in transportation network.
     Eric Swanson, MIC, also reported that the MIC has delivered to Michigan Department of Environmental Quality
(MDEQ) the Ottawa and Allegan seamed coverage.  MDEQ is looking at the Macatawa Basin for hydro effort to move
the River Reach data over.  The United States Geological Survey (USGS) has not completed 100k Reach files yet.

III.     Michigan State Government Information Policy Council
A.  National Spatial Data Infrastructure (NSDI) Clearinghouse and Statewide Survey Development

     Eric Swanson, MIC, reported that the next meeting of the Michigan State Government Information Council is
scheduled for July 29.  The development of the clearinghouse and survey are moving along smoothly.  Several
departments have been filing the survey out and others have not.  All of the major players have contributed.  The MIC will
compile a report by department to distribute and discuss progress at the next Policy Council meeting.
     Eric Swanson, MIC, also reported that the MIC would meet with IMAGIN to kick off an effort to move survey
statewide to the entire GIS community- the survey will integrate SEMCOG’s survey.  IMAGIN has been contracted to
distribute the survey statewide.  All state departments will have an opportunity to review and approve the data before it is
posted on the web and made public.

IV. Michigan Department of Natural Resources (MDNR) Projects and Activities
     Gary Bilow, MDNR, reported that the MDNR finally got a signed contract for the statewide plan 10-year flight for the
Lower Peninsula.  They also received the signed version of the innovative partnership (IP) this week from U.S.G.S. to fly
Baraga and Dickinson counties.  Had conversations with Mark Coppersmith about adding some federal projects in the
Upper Peninsula that U.S.G.S. was going to do on their own to MDNR’s IP.  The U.S.G.S. will add the Keweenaw and
Houghton counties to the innovative partnership and then fill in Ontonagon and Iron counties that do not have the ’92
photography.  The U.S.G.S. has $80,000 to contribute this year and the MDNR will come up with $60,000.  The MDNR
is moving along with ortho photos project.  The Forest Management Division is looking at ways to inventory the forest by
integrating inventories.  This is an on-the-ground effort, 5-year program.  There is a proposal to do a satellite image-based
land-cover map of the southern Lower Peninsula.



2

V. Michigan Department of Transportation (MDOT) Projects and Activities
A.  Global Positioning System (GPS) Update

     Gil Chesbro, MDOT, reported that there is nothing new to report on GPS.  MDOT hopes to complete collecting sites
for bridges on freeways in August.  They have increased truck permit fees for trucks carrying oversize loads and they
were going to automate the permit system.  They hired a contractor, but it has not yet been completed.
     Joyce Newell, MDOT, reported that MDOT has located most of the bridges for the Framework Phase 1 counties.  Mike
Guthrie, MDOT, has been locating the trunkline bridges and providing a point id for each.  The MDOT staff is going in
behind Mike’s work to locate point ids on bridges trunkline and otherwise for Phase 1 coverages.  They sent 12 counties
in northern Lower Peninsula with DBF files on the FTP site with point id’s and bridges to the MIC.  Also have sent a total
of 16 Phase 2 counties that have been attributed and have received 2 counties back from MIC completely integrated.  Of
the 39 counties that MDOT has, 36 counties have been attributed and only 17 counties have been sent to the MIC.
     Gil Chesbro, MDOT, reported that next week they are having a Caliper representative come in to demonstrate the
differences between the old and new version.  Everybody is invited to come on June 13th for a demo and on June 14th to
ask questions.
     Eric Swanson, MIC, distributed a Michigan State Industries (MSI) current status map, since Jim Best was unable to
attend.
     Joyce Newell, MDOT, commented that they have received 3 counties from MSI last week and only have 2-3 counties
that they are currently working on.

VI. MIC Projects and Activities
A.  Statewide Land Database (SWLDB) – Executive Information System (EIS)

     Eric Swanson, MIC, reported that the EIS prototype for the tri-county area (Ingham, Eaton, and Clinton counties) is
done and it has been presented to the upper management of the MDNR, MDMB, State Budget, and others.  Now they are
waiting for completion.  The MIC will be scheduling a meeting the week after next with the stakeholders and will also be
communicating and demonstrating it at the next Michigan State Government Geographic Information Policy Council
meeting.  MIC plans to reserve a room at Library of Michigan for a demonstration as they expect 50-75 state agency
people to attend.  The MIC will compile a wish list from the state agencies that will define their requirements.  The
database contains MDNR land, parcel query, and MDOT attribution on the legal system and bridges. The data will be
used by the state Office of Financial Management to depreciate all state infrastructures.  This must be in place by 2004.

B.  Redistricting Status
    Eric Swanson, MIC, reported that there are a few more counties to clean up 96-98 precinct geography.

C.  National Pipeline Mapping
     Eric Swanson, MIC, reported that at this time because of the July deadline, he would like to send a letter of intent to
apply next year so as to provide more time to coordinate stakeholders.

VII. MDEQ Projects and Activities
Nobody in attendance.

VIII. SEMCOG Projects and Activities
Nobody in attendance.

IX. Tri-County Regional Planning Commission Projects and Activities
     Laura Tschirhart, Tri-County, reported that the Request for Purchase (RFP) for updating land-use coverage will be
mailed out next week and the project will start in September.  Tri-County met with the Lansing Police Department about
using framework and they requested Arc to view Tri-County’s addressing matching exercise.  They city is willing to help
update their area.
     Rob Surber, MIC, stated that the boundaries for Ingham and Eaton are very close to being seamed.
     Eric Swanson, MIC, commented that the Tri-County will be the first region to have regional coverage.

X. Michigan State University (MSU) Center for Remote Sensing and GIS Projects and Activities
Nobody in attendance.

XI. County/Local Projects and Activities
Nobody in attendance.
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XII. U.S. Census Bureau Regional Office TIGER Update
Nobody in attendance.

XIII. Federal Projects and Activities
Nobody in attendance.

XIV. Other Issues
None.

XV. Next Meeting Date
August 5, 1999, 10:30 a.m. until 12:30 p.m. Lewis Cass Building, 6th Floor, North Wing, Department of

Community Health, Director’s Conference Room

** If any changes or corrections are to be made to these minutes, please contact the Michigan Information Center at
(517) 373-7910.


	I. Approval of June Meeting Minutes
	II. Geographic Framework Program
	A. Michigan Information Center (MIC) Project Updates
	B. Other Activities

	III. Michigan State Government Information Policy Council
	A. National Spatial Data Infrastructure (NSDI) Clearinghouse and Statewide Survey Development

	IV. Michigan Department of Natural Resources (MDNR) Projects and Activities
	V. Michigan Department of Transportation (MDOT) Projects and Activities
	A. Global Positioning System (GPS) Update

	VI. MIC Projects and Activities
	A. Statewide Land Database (SWLDB) – Executive Information System (EIS)
	B. Redistricting Status
	C. National Pipeline Mapping

	VII. MDEQ Projects and Activities
	VIII. SEMCOG Projects and Activities
	IX. Tri-County Regional Planning Commission Projects and Activities
	X. Michigan State University (MSU) Center for Remote Sensing and GIS Projects and Activities
	XI. County/Local Projects and Activities
	XII. U.S. Census Bureau Regional Office TIGER Update
	XIII. Federal Projects and Activities
	XIV. Other Issues
	XV. Next Meeting Date

